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INTRODUCTION 
 
The 200 Area Materials and Waste Management consists of Project Baseline Summary (PBS) RL-CP02, 
Work Breakdown Structure (WBS) 3.3.2, except for ERDF. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS  
 
Transuranic (TRU) Waste Retrieval  Completed two days of trial excavations at the Simulation Test 
Site on December 19, 2002.  Received the Drum Assay bid from Mobile Characterization Services and 
completed the technical evaluation.  Completed the Drum Venting Statement of Work and Performance 
Specification on December 23, 2002. The Safeguards and Security Plan for protection of TRU Retrieval 
classified waste containers was issued for review and approval to RL on December 31, 2002.  A letter 
detailing FH's position that no environmental decision documents need revision as a result of the new PIs 
was transmitted to RL on December 30, 2002.  A draft TRU Retrieval Documented Safety Analysis (DSA) 
was issued on December 13, 2002 for comment.  
 
Mixed Low Level Waste (MLLW) Treatment — Completed six shipments totaling 107.7 cubic meters 
(m3) of MLLW debris to ATG.  Received six MLLW shipments totaling 54.6m3 of macroencapsulated debris 
from ATG.  Treated 134.8m3 of macroencapsulated debris (pre-treatment volume).  Completed the 
requirements of the MLLW Transition PI (133 increments). 
 
Liquid Waste Processing - The Effluent /Treatment Facility (ETF) treated 2.46 million gallons (Mgal) of 
groundwater in December.  The Evaporator was in a maintenance outage preparing for the next campaign 
scheduled for January.  The 300 Area Treated Effluent Disposal Facility treated and disposed of over 
3.43 Mgal of industrial wastewater, supporting the cleanout of several 300 Area facilities. 
 
Plutonium Finishing Plant (PFP) Support — During December, three Sand, Slag and Crucible (SS&C) 
Pipe Overpack Containers (POCs) were received containing 43 drums.  The final SS&C shipments have 
been delayed due to the need for additional counting equipment.  The final shipments are now expected 
in late March.  Oxide/Mixed Oxide processing began in late December.  The first shipments are scheduled 
for mid-February pending revision of the POC SARP.  
 

300 Area Cleanup Support  The two K Basins IXC boxes were accepted and placed for monolith 
activities as part of the 300 area equipment disposition project.  Planning work is underway with 324/327 
on disposition of final remote handled wastes from cell clean outs, including development of interim trench 
Environmental Assessment (EA) to address matters associated with current LLBG trench capacities.   
 

Waste Encapsulation and Storage Facility (WESF)  Completed annual Inner Capsule Movement 
Testing.    
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SAFETY 
 
As of the end of December 2002, Waste Management reached 4.5 million safe work hours.  The last day-
away injury occurred in October 1999.  Fiscal year to date there have been three OSHA recordable 
injuries, resulting in a Recordable Incident Rate (IR) of 1.9 at the end of December.  The FH annual goal 
is 0.9.  Because of the number of recordable injuries, the Project's DOE Cost Index has risen from 1.0 to 
4.6. The project completed development of its Voluntary Protection Program (VPP) Application and plans 
to submit the application to RL in January 2003.  The project continues to move forward on the VPP 
communications plan activities to promote employee awareness and understanding of safety and health 
processes as they relate to VPP principals.  
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BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 
 

BREAKTHROUGH  
 
TRU Waste Program — Advance Accelerate Process Line (APL) deployment in January 2004.  This 
deployment will optimize headspace gas sample collection and analysis. 

 
OPPORTUNITY FOR IMPROVEMENT 

 
MLLW Treatment —Request for Proposal (RFP) will be issued in February to utilize commercial 
treatment capabilities, as a more cost effective treatment strategy.  
 

UPCOMING ACTIVITIES 
 
TRU Waste Program  Complete design of the 2404WC facility upgrades to support headspace gas 
sampling.  Work with Carlsbad Field Office (CBFO) to define APL configuration and schedule for receipt at 
Hanford. 
 
MLLW Treatment  Request for Proposal (RFP) will be issued in February to utilize commercial 
treatment capabilities, as a more cost effective treatment strategy.   
 
TRU Waste Retrieval  Resolve comments and issue the Documented Safety Analysis (DSA) in 
support of TRU waste retrieval by the end of January 2003. 
 
Dry Capsule Storage Issue Activity Plan for dry storage of Cesium and Strontium capsules by the end 
of January 2003. 
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MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 

Milestone 
Number Milestone Title Type Due 

Date 
Actual 
Date 

Forecast 
Date 

Status / 
Comment 

M-91-12A Treat 240 Cubic 
Meters by 12/31/2002 

 TPA 
Enforceable 12-31-02  TBD 

TPA 
renegotiation 

ongoing. 

M-91-20 
T Plant ready to rec. 
canister of K Basin 
floor pit sludge 

 TPA 
Enforceable 12-31-02  5/28/03 

Revised 
schedule 

(recovery plan 
submitted to 

RL). 

M-26-05J 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

TPA 
Enforceable 08-31-03  08-31-03 On Schedule 

M-91-22  
T Plant ready to rec. 
Canister & fuel wash 
sludge from K Basin 

 TPA 
Enforceable 02-29-04  02-29-04 On Schedule 

M-91-07 
Complete W-113 for 
Post 1970 CH TRU / 
TRUM Retrieval 

 TPA 
Enforceable 09-30-04  TBD 

TPA 
renegotiation 

ongoing. 

M-26-05L 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

 TPA 
Enforceable 08-31-05  08-31-05 On Schedule 
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FY03 SCHEDULE/COST PERFORMANCE 
 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 

 
 

FUNDS MANAGEMENT 
FYTD FUNDS VS. SPENDING FORECAST ($000) 

 
 
 
 
 
 
 
 

ISSUES 
 

Technical Issues 
 1.   T Plant Readiness to Receive K Basin Sludge 

Challenge:  Obtain Sludge Storage Safety Evaluation Report (SER) and proceed with sludge 
readiness 
Action/Status        Actionee    
- Safety Basis documents were sent to RL November 19, 2002;  W. S. Ayers 

comments have been received and have been resolved – liaison with RL indicates a January 
23, 2003 SER delivery. 

- Upgrades to the crane on hold while facility recovers from January 16, 2003 crane event.  
Facility currently in CONOPS and SAFETY stand down with restrictions on all Medium and 
High Risk work.  Expect Dry Runs to be delayed until February 10, 2003. 

- Readiness Self Assessments have been distributed and are being worked. 
- Forecast Management Self Assessment to start March 3, 2003 and Readiness Assessment 

(RA) March 17, 2003.  T Plant expects to receive authorization to begin sludge receipt on or 
before April 8, 2003. 

- TPA milestone, “Ready to Receive K Basin Sludge” forecast is May 28, 2003.                      
       

2.  Low Level Burial Ground (LLBG) Trench Capacity 
      Challenge: Disposal capacities for Low Level Waste (LLW) will be impacted in FY 2003 due 
      to delays of National Environmental Policy Act (NEPA) documentation approval 
      Action/Status        Actionee  

- Interim Environmental Assessment (EA) path agreed to  L. T. Blackford 
by RL and in process; strategic discussions on managing the EA for review were held on 
January 22, 2003. 

 

FH Funds 
Allocation 

 FYSF Variance

3.3.2.  Waste Management
CP02
Project Completion    - Operating 128,000$         122,500$       5,500$             

Total 128,000$             122,500$          5,500$             

             [Status through December 2002]



PHMC Environmental Management Performance Report                   December 2002 
Section H       200 Area Materials and Waste Management 

DOE/RL-2000-76, Rev. 26 200 Area Materials and Waste Management H: 8 
 
 

- Draft EA submitted to RL on January 8, 2003.  Current schedule is for RL to release the draft 
EA for public review January 23, 2003.  RL will miss this date since guidance was not 
received from HQ on proceeding in a timely fashion.  A 45-day comment period is required. 

- New trench capacity is scheduled to be available July 1, 2003. 
 
3.  TRU Accelerated Process Line (APL)  

Challenge:  Install APLs and begin operations at assumed rates as soon as possible. 
 Action/Status        Actionee  

 - Held first APL conference call on January 15, 2003 with Carlsbad       R. P. Dunn 
  Field Office (CBFO) 

- First available APL committed to Livermore; best-case early delivery of a single APL line to 
Hanford is July 31, 2003. 

- Weekly conference calls scheduled with CBFO to progress the effort. 
 
4. Mixed Waste Performance Incentive 

Challenge:  Disposition mixed waste. 
Action/Status        Actionees 
-  Preparing a thermal desorption technology demonstration at Perma-Fix      L. T. Blackford 
-  Evaluating impacts with current M-91 TPA renegotiations 
-  Preparing two new RFPs for thermal treatment contract to be issued by January 31, 2003. 
-  Engineering evaluation/cost analysis (EE/CA) for 183H basin waste is still awaiting comments from      
 Ecology.  Ecology has refused to provide advanced notice on comments pending meeting with 
 EPA.  RL is preparing correspondence to EPA requesting priority and support on the EE/CA.   
-  Delisting petition has been delayed due to EPA not completing reviews.  RL is preparing 
 correspondence to EPA requesting priority to complete. 

 

Regulatory/External/DOE Issues and DOE Requests 
 
None identified at this time. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None identified at this time. 
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CORPORATE PERFORMANCE MEASURES 
(To be converted to Gold Chart Metrics in near future) 
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Storage:   Storage continues to be provided for LLW.
Disposal:  Less Disposal is +/- 10% of plan.
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Storage:   Storage continues to be provided MLLW.
Treatment:  The variance results from the three CHG exhauster boxes being much larger than 
anticipated.
Disposal:  The variance results from the three CHG exhauster boxes being much larger than 
anticipated
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Storage:  Storage continues to be provided for existing and newly generated TRU waste.  
Disposal:   On schedule

High Level Waste Store/ Treatment
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Storage: Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility Pool Cells. 
Treatment: On schedule


